ASSI GNMENT

Text book Assignnent: “Seabee Battalion Turnover and Tool Managenent,” chapter 5, pages 5-1
t hrough 5-27
5-1. Bef ore the depl oyment of the 5-5. Approxi mately 10 days before the
battalion main body from honme port, departure of the main body, the
what two groups of battalion advance party will deploy. Which
personnel deploy to the future of the following is a primary
depl oynent site? pur pose of this group?
1. Alfa and Bravo conpany 1. To start the deploynment cycle
2. Predepl oyment and advance party 2. To prepare for the outgoing
3. Operations and engi neering BEEP
4. Operations and naintenance 3. To prepare for the arrival of
the main body
5-2.  Wich of the follow ng instructions 4. To cut down on the size of the
govern the two evolutions referred mai n body flight
to in question 5-17?
5-6. If the advance party successfully
1. 2ndNCB/ 3r dNCBI NST 11200.1 and conpletes its tasking, production
P- 404 can begin within how nany days?
2. 2ndNCB/ 3r dNCBI NST 5100. 1 and
P- 307 1. 6 to 10 days
3. 2ndNCB/ 3r dNCBI NST 5400.9 and 2. 2 to 3 days
4650. 1 3. 5 to 10 days
4. 2ndNCB/ 3r dNCBI NST 5200. 1 and 4. 8 to 10 days
8261. 2
5-7. How many days is normally required
5-3.  Which of the follow ng purposes of to turn over a main body site?
t he predepl oynent visit is/are
considered to be prinmary? 1. 10
2. 12
1. To provide the relieving 3. 14
battalion with an idea of the 4. 21
facilities
2. To provide the relieving 5-8. The final nunber of personnel
battalion with an idea of the assigned to the advance party can
equi pment avail abl e vary for a nunber of reasons. What
3. To provide the relieving is the approxinmte nunmber of
battalion with an idea of the personnel assigned to the advance
current and projected status of party?
proj ects
4. Al of the above 1. 100
2. 150
5-4. During a predeploynment trip there 3. 180
are numerous questions that nust 4. 190
normal |y be resolved. Wiich of the
follow ng publications provides a 5-9. During the turnover, who provides
detailed list of these questions? transportation and handles the
cargo for all flights except the
1.  Equi prent Managenent Manual | ast one | eaving?
2. Operations Oficer’s Handbook
3. Facilities Managenent Manual 1. Local public works personnel
4. NCF Mai nt enance Managenent 2. Relieving battalion personnel
Program 3. Contract personne
4. On-site battalion personnel
5-10. How many days before the departure
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of the on-site battalion will all
wat ches be turned over to the
relieving battalion?
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5-11.

5-12.

5-13.

5-14.

5-15.

At what point during the turnover 5- 16.

is custody of CESE equi pnent turned
over to the relieving battalion?

1. Upon arriva

2. At the conpletion of the BEEP

3. As each piece is accepted by
the shops

4. When the maintenance supervisor
signs the repair order

Whi ch of the following is NOT 5-17.

considered a battalion turnover of
a project?

1. Beneficial occupancy date
2. Battalion relief

3. Enmbar kati on exerci se

4, Natural disaster

During the turnover of each

unconpl eted project, you nust 5-18.

det erm ne how rmuch of the project
remains and inspect all naterials.
VWhat additional determ nation nust

you nake?

1. Location of the project
2. Weather conditions

3. Actual work-in-place

4, Time to and from project

How many days prior to returning to

hone port is the on-site battalion 5-19.

required to furnish the relieving
battalion with a Construction

Project Status at Turnover report?

1. 180

2. 120

3. 90

4. 60

What is the purpose of the

Construction Project Status at

Tur nover Sl TREP? 5-20

1. To project the status of each
on-site battalion s tasked
projects at the end of their
depl oynent

2. To project the status of each
on-site battalion's future
proj ect tasking

3. To project the status of each

relieving battalion’s projects 5-21.

4, To project the status of
equi pnent available for
proj ects

future
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For new start repair/alteration
projects, 100 percent of the |ocal
purchase materials nust be procured
and on site. \What organization has
this responsibility?

1. 20t hNCR/ 31st NCR

2. On-site battalion
3. Relieving battalion
4. 2ndNCB/ 3r dNCB

When during the depl oynent does the
on-site battalion begin subnmtting
the nonthly Local Material
Procurenent Status SITREP?

After the 120-day review
After the 90-day review
After the 60-day review
After the 45-day review

e

The project estimates nust be

revi ewed by the on-site and
relieving battalion. If a project
requires over 50 nan-days of

rework, what authority must approve
the additional work?

2ndNCB/ 3r dNCB

20t hNCR/ 31st NCR
On-site battalion
Rel i eving battalion

s

The project WP curve nust be
continuous through the history of
any project. A request for a scope
change can be submitted by nessage.
What authority mnust approve this
request ?

1. NAVFAC

2. 20t hNCR/ 31st NCR
3. 2ndNCB/ 3r dNCB

4. RO CC

Before MLO or CTR can consi der
conpl eted project materials or
tools as excess, they nust be
offered to what organization?

1. DRMO

2. Publ i c Works
3. 2ndNCB/ 3r dNCB
4, Cust oner

Once a project is conplete, when
does the 1l-year warranty take
effect?

1. After the prelininary
acceptance inspection

After the pre-BOD inspection
Upon conpl etion of all punch
list itens
When benefici al
est abl i shed

Bowbd

occupancy is



5-22.

5-23.

5-24.

5-25.

5- 26.

5-27.

5-28.

At the conpletion of a project, the 5- 29.

RO CC acceptance letter is placed

in the project files. The files
are then closed and retai ned by the
RO CC for how | ong?
1. 1 year
2. 2 years
3. Until deploynment conpletion
4, Until the battalion i1s relieved
5- 30.
What program provides the relieving
battalion with a realistic and in-
depth operating condition of the
CESE al | owance, facilities, tools,
and naterial s?
1. BEEP
2. CESO
3. NAVFAC
4. MW
5-31.
During the BEEP, what equi pnent
condition code restricts the
ordering or purchasing of
col l ateral equi page or repair
parts?
1. A6
2. A5
3. A3
4. M 5-32
How many wor ki ng days before the
BEEP can preventive mai ntenance of
equi pnent be stopped?
1. 14
2. 10
3. 7
4. 5
What authorities assign the final 5- 33.
CESE condi tion codes?
1.  Mai ntenance supervisors
2. Operations officers
3. BEEP representatives
4. Commandi ng officers
Al CESE, with the exception of
war ehoused units, is returned to 5-34.
the ALFA company facility for the
BEEP. \Who approves any exceptions?
1.  Operations chief
2. Safety representative
3. Beep representative
4. ALFA conpany operations chief
During the depl oviment, CESE can be
pl aced in the warehouse program up 5- 35.
until how many days before the
BEEP?
1. 10
2. 20
3. 30
4. 60
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In the absence of a BEEP
representative at a detail site,
the detail OCw Il conply with
what manual ?

Mai nt enance Managenent Manua
Red Book

Construction Managenent
O C Managenent Handbook

Manual

PwroE

The BEEP nust be conpl eted before
the arrival of the main body. It
is recommended that the BEEP start
how many days before the arrival of
the main body?

1. 14
2. 12
3. 7
4. 6

After the arrival of the nmin body,
equi pment preventive nmi ntenance
shoul d start wi thin how nany
wor ki ng days?

1. 14
2. 10
3. 7
4. 5

The battalion being relieved
prepares a schedule of all USN
nunber ed equi prent prior to the

BEEP. How shoul d the equi pnent be
grouped on this schedul e?

1. By ECC

2. By PM

3. By USN

4 By ERO

How many wor ki ng days of equi pnent
nmust be precl eaned and staged
before the start of the BEEP?

1. 1
2. 2
3. 3
4. 4

You shoul d suspect an outstandi ng
requi sition as having been shipped
but not received after how many
days?

1. 180

2. 120

3. 90

4. 45

When is major body and paint work
per f or med?

1. During the BEEP

2. After the BEEP

3. Immediately

4.  As soon as possible



5- 36.

5-37.

5-38.

5-39.

5-40.

5-41.

5-42.

St ored equi pnent
depreserved for testing. Wen, if
ever, will this equipnment be

depr eserved?

is not normally

1. Wen the inconm ng battalion
decides to activate all the
equi pnent

2. \When operations wants to
activate all the equipnent

3. When visual inspection shows
maj or di screpanci es

4. Never

Al'l shop tools and tool Kkits nust
be inventoried and be 100 percent
conpl ete. If a tool is not
physically present in the kit
boxes, what form should be in the
kit master folder?

TOA 1091
NAVSUP 1250-1
NAVSUP 1349

I QU

el e\

VWhat manual governs the Repair
Parts portion of the BEEP?

1. Equi pnent Manua
2. Seabee Construction Mnua

3. Seabee Supply Manual

4, Mai nt enance Management Manua

Managenent

What organization in the battalion
manages hand and power tools,
tradesman’s tool kits and other

speci al tools?
1. CIR
2. MO
3. TOA
4, OPs

What groupi ng of the TOA does the

battalion”s allowance list for
aut hori zed tools fall under?
1. TA-01

2. TA-21

3. TA-31

4, TA-41

VWhat organi zation provides the

battalion with the augnent
t ool s/ equi pment  list?

1. 2ndNCB/ 3r dNCB

2. 20t hNCR/ 31st NCR

3. RACC

4. PWD

VWhat departnent maintains the PM
card for each power tool?

1. MO

2. Crew | eader’s conpany

3. Operations

4, CTR
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5-43.

5-44.

5-45.

5-46.

5-47.

5-48.

After tools are inventoried and
verified, who submts the report of
conpletion to the supply officer?

1. Conpany chi ef

2. Crew | eader

3. Conpany conmander
4. CTR custodi an

After an inventory has been
conpleted, all shortages are
documented and a 1250-1 is
submtted to CRT. \Wat col or copy
of the 1250-1 does the crew | eader

keep for the records?
1. Wite

2 Pi nk

3 G een

4 Yel | ow

When CTR orders a tool, a

requi sition nunber is entered on
the 1250-1. What color copy of the
1250-1 is then sent back to the
crew | eader?

1. Wite
2. Pi nk

3. Geen
4, Yel | ow

A 1250-1 is used to draw individua
tools from CTR Wien a tool is

issued, CTR will retain all copies
of the 1250-1 except what color
copy?

1. VWhite

2. Pink

3. Geen

4. Yell ow

CTR perforns a PM and safety check

of all power tools. What

identifies this check?

1. The tool is tagged

2. The tool is painted the col or
of the nonth

3. The tool has color-coded tape

for the nonth attached
4,  The tool has a copy of the
1250-1 attached

After the crew | eader issues a tool
to a crew nmenber, who is now
responsi ble for that tool?

Crew | eader

Crew nenber
Conpany conmmander
CTR custodi an

P



5- 49, When, if ever, are you authorized

to rent a tool for a project?

1. Wien there is excess noney for
the project

2. VWhen the TOA tool is dead-lined
with no replacenent repair
parts

3. When the crew can use nore than
one tool at a tine

4.  Never
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5-50.

The tools that were purchased with

proj ect funds rmnust
the custoner. | f
rejects these tools,

be offered to
t he cust oner
the battalion

may retain them under what

cat egory?

1.  Excess

2. Oganic
3. Augnent
4, Assigned
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